
Maritieme Innovatie-Impuls Projecten 2020 

n1  Voortgangsrapportage  

A: Algemene projectgegevens 

Projectcode MIIP012 Projectnaam (+acroniem) NoMES: Novel and Minimized Emissions Shipping 

Penvoerder (bedrijf/instelling) Delft University of Technology, Delft, the Netherlands 

Overige deelnemende partijen Royal IHC, RH Marine, Marin, AMS Institute, SmartPort, DMO, Damen, and 
Nedstack   

Projectleider: 

Ali Haseltalab 

Doelstelling (korte omschrijving): 

Investigating the research potentialities for minimizing the emission of future vessels through developing novel power and 
propulsion systems, use of advanced energy and power management approaches, and feasible interaction with infrastructure. 

Project budget € 68120 Toegekend MIIP geld € 29700 

Geplande Projectstappen (korte omschrijving) 

In the coming months the following actions are planned: 
- A workshop on “design and operation of low/zero emission vessels”, “scalability of new energy systems”, “RAMS of

modern energy systems”, and “incremental changes and retrofitting for sustainability”
- Research on improvement potentialities of vessel-infra interaction
- A workshop and a report on the vessel-infra interaction
- Creating a consortium and applying for an NWO grant related to zero-emission shipping

B: Projectvoortgang 

Rapportagedatum Deze periode May 1, 2020 – September 1, 2020 

Voorgaande periode September 1, 2020 – December 31, 2020 

Totaal gerealiseerd (van de doelstelling) t/m deze rapportagedatum 

- The research potentialities of the two first project parts have been determined and pinpointed
- A report is developed about the findings in the first period
- A conference paper is submitted to iSCSS in which a new energy management approach is proposed for vessels

with hybrid power generation.
A detailed discussions on the achieved goals and results are provided in the project report and also the scientific paper. 

Reeds opgeleverde documenten e.d. 

Besteed budget € To be determined by
the financial 

department of the 

university

Resterend Budget € To be determined by
the financial 

department of the 

university

Nog lopende activiteiten 

- The research on Part 3 of the project is being continued (see project proposal for Part 3)
- A workshop is being planned in which the research results of Part 1 and 2 will be presented to the partners

1 Invullen wat van toepassing is: 1e, 2e enz. 



 

 

 
 

Ondervonden knelpunten en daarop ondernomen of te nemen acties 

Refer to Chapter 6 of the project report 
 

Nog te zetten stappen (volgende periode) 

Refer to Chapter 6 of the project report and Part A of this form.  
 

Prognose (einddatum) 31.12.2020 

Bijzonderheden (indien van toepassing) 

 
 

Instructie voor Filenaam: Projectcode+projectnaam(acroniem)+voortgang mmjjjj 



 

 

 
 
 
 
 
 
 



 

 

 
 
 
 
 
 



 

 

 
 
 
 
 
 
 
 



 

 

 
 
 
 
 
 
 
 
 



 

 

 

 
 
 
 
 

 



 

 

 

 

 

 

 



 

 

 


